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Reporting period: June 1%, 2019 — June 7, 2019

Report Date: June 7™, 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest
FEMA requirements.

Summary of work completed during reporting period:

¢ LIiDAR acquisition progress was made in the Powell and Clark Fork Project areas again this week.
Updated Acquisition Status Maps are attached below.

e The Powell County QL1 Project Area has been fully completed with this week’s flights!
Data Processing of the Hill, Valley, and Mineral County Datasets continue back in the Corvallis office.

e The Hill County Dataset has passed from Calibration to LIiDAR processing to undergo point classification
assignment and QC.
QC of the flown data on Powell, Clark Fork, and Jefferson are ongoing in the Corvallis office.
Ground survey work for Powell County began on 6/4. The extent of this work is expected to take about
a month to complete.

Outstanding issues and concerns:

Tasks Percent Complete Due Finish
LiDAR Data Acquisition and Ground Survey [50%] 79% rolling

LiDAR Data Processing [50%] 27% rolling

Weekly Reports n/a Ongoing

Activities Planned Next Week:
e Continue data processing of the Hill, Valley, and Mineral County LIDAR datasets.
o Continue QC of the Jefferson, Powell, and Clark for Datasets flown so far this Spring.
o \Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Clark Fork,
Powell, and Deer Lodge Counties.
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Mineral County LIDAR QL1 Acquisition Status 04/26/2019
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Valley County with Add-on Acquisition Status
W/A Acquired 3,094 QL2 Sq Miles Acquired

3.094 Total QL2 Sq Miles
- Not Acquired 100% Complete
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Hill County with Add-on Acquisition Status
| 777 Acquired 2,847 QL2 Sq Miles Acquired

2.847 Total QL2 Sq Miles
I Not Acquired 100% Complete
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